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United States Environmental Protection Agency 
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POLLUTION REPORT 

317554 

Date: Monday, January 12, 2009 
From: Jon Gulch, On-Scene Coordinator 

To: David Chung, U.S. EPA 
Linda Nachowicz, U.S. EPA 
Beveriy Kush, U.S. EPA 
Debbie Keating, U.S. EPA 
AfifMarouf, U.S. EPA 
Mick Hans, U.S. EPA 
Kevin Clouse, Ohio EPA 
Timothy Murphy, City of Toledo 

Subject: Continuation of Removal Activities 
Norwood Industries 
1678 Norwood Ave., Toledo, OH 
Latitude: 41.6553 
Longittide: -83.5833 

Jason El-Zein, U.S. EPA 
Mark Dumo, U.S. EPA 
James Morris, U.S. EPA 
Jeff Kelley, U.S. EPA 
William Messenger, U.S. EPA 
Steve Ostrodka, U.S. EPA 
Scott Shane, Ohio EPA 

POLREP No.: 5 Site#: B5PA 
Reporting Period: 11-22-08 through 1-12-09D.O. #: 18 
Start Date: 10/21/2008 Response Authority: CERCLA 
Mob Date: 10/16/2008 Response Type: Time-Critical 
Completion Date: NPL Status: Non NPL 
CERCLIS ID #: OHN000510295 Incident Category: Removal Action 
RCRIS ID #: Contract # EPS60702 

Site Description 
See POLREP #1 for a ftill Site Description 

Current Activities 
From November 22, 2008-January 12, 2009, EPA has completed the process of clearing all 
portions of the central (main) warehouse facility by disposing of miscellaneous bulk debris. 
This is required to safely identify the presence of waste dmms and containers that are 
intermingled with the general debris. EPA continues to utilize the cleared portions of the 
main warehouse to stage dmms and containers for Level B sampling activities. 

On January 9, ERRS began intmsive removal activities in the westem most area of the 
facility where Paracril (a synthetic nitrile mbber/plasticizer mixed with unknown solvents) 
containing dmms are stored by the hundreds. 



To date, a total of 327 55-gallon dmms and 841 5-gallon containers have been staged and 
sampled with a total of 880 items having been through the process of Hazard Categorization 
(HazCAT) identification. Thirty-six (36) pallets containing various solids (silica sands, 
finely milled sands, dyes, and powders) have been inventoried and disposed of in three (3) 
20-cubic yard roll-off boxes. These powders were removed from the Site due to information 
gathered from Material Safety Data Sheets (MSDS) and off-site research. Twenty (21) 20-
cubic yard roll-off boxes of miscellaneous non-hazardous bulk debris and three (4) 04-cubic 
yard yard roll-off of RCRA empty dmms have been removed from the Site. 

START continues to monitor ambient air conditions both within and around the perimeter of 
the site for volatile organic compounds (with the AreaRAE system) and particulates (with a 
DataRAM and the Rapid Assessment Tools Software). 

Planned Removal Actions 
• Continue non-hazardous general debris 

removal and disposal; 
• Continue segregation of materials; 
• Gain entry to the basement and determine 

method of waste removal; 
• Continue sampling of all materials; 
• Continue field Hazard Categorization 

(HAZCAT); 
• Continue to develop waste streams; 
• Perform final disposal; and 
• Perform final building decontamination, if needed. 

Next Steps 
Continue the Time-Critical Removal Action. 

Key Issues 
None. 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining 
% 

Remaining 

Extramural Costs 

ERRS - Cleanup Confractor 

RST/START 

$400,000.00 

$45,000.00 

$300,000.00 

$41,000.00 

$100,000.00 

$4,000.00 

25.00% 

8.89% 

Intramural Costs 
1 

USEPA - Direct (Region, HQ) $10,000.00 $8,000.00 $2,000.00 20.00% 1 
1 



Total Site Costs $455,000.00 $349,000.00 $106,000.00 23.30% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on 
final payments made to any contractor(s). Other financial data which the OSC must rely upon 
may not be entirely up-to-date. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 

Disposition of Wastes 
To date, removal of waste from interior of warehouse facility has consisted of non-hazardous 
misc. bulk debris classified as constmction/demolition debris and non-hazardous inert solids. 
Twenty one (21) 20-cubic yard roll-off boxes of non-hazardous debris have been removed 
from the Site. In addition, three (3) non-hazardous inert solids roll-offs and four (4) 20-cubic 
yard roll off of RCRA empty drums. 

Waste Stream 

Constmction/Demolition 
Debris 

Constmction/Demolition 
Debris 

RCRA Empty Dmms 

Constmction/Demolition 
Debris 

Quantity 

Estimated Weight 
14 tons 

Estimated Weight 
14 tons 

Estimated Weight 
20 cubic yards 

Estimated Weight 
14 tons 

Manifest # 

12-15-08 Bill 
of Lading 

12-16-08 Bill 
of Lading 

0170007 

01-06-09 Bill 
of Lading 

Disposal Facility 

Vienna Junction 6233 
Hagman Road, Erie, MI 

48133 

Vierma Junction 6233 
Hagman Road, Erie, MI 

48133 

Vienna Junction 6233 
Hagman Road, Erie, MI 

48133 

Vienna Junction 6233 
Hagman Road, Erie, MI 

48133 

www.epaosc.net/Norwood 

http://www.epaosc.net/Norwood



